

Republic of the Philippines  
Province of Camarines Norte  
Daet

**NOTICE TO PROCEED**

November 12, 2021

**JHONNY A. ENOVA, JR.**  
JAEJR Electrical, Construction and Supply  
Brgy. Lag-on,  
Daet, Camarines Norte

Dear Sir :

The attached Contract Agreement having been approved, notice is hereby given to JAEJR Electrical, Construction and Supply, Brgy. Lag-on, Daet, Camarines Norte, that work may proceed on the **CONSTRUCTION OF FARM TO MARKET ROAD, Itok to Mabini Road Section, Brgy. Itok, Capalonga, Camarines Norte** effective November 15, 2021 or within seven (7) Calendar days from receipt of this notice.

You are responsible to perform the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Bids and Awards Committee.

Very truly yours,

  
**EDGARDO A. TALLADO**  
Governor

Conforme:

  
**JHONNY A. ENOVA, JR.**  
JAEJR Electrical, Construction and Supply

Date: Nov. 15, 2021