

Republic of the Philippines
Province of Camarines Norte
Daet

NOTICE TO PROCEED

March 17, 2022

JHONNY A. ENOVA, JR.
JAEJR Electrical, Construction and Supply
Brgy. Lag-on,
Daet, Camarines Norte

Dear Sir :

The attached Contract Agreement having been approved, notice is hereby given to JAEJR Electrical, Construction and Supply, Brgy. Lag-on, Daet, Camarines Norte, that work may proceed on the **CONSTRUCTION OF BARANGAY ROAD, Brgy. Sta. Cruz, Labo, Camarines Norte effective March 18, 2022** or within seven (7) Calendar days from receipt of this notice.

You are responsible to perform the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Bids and Awards Committee.

Very truly yours,

EDGARDO A. TALLADO
Governor

Conforme:

JHONNY A. ENOVA, JR.
JAEJR Electrical, Construction and Supply

Date: March 18, 2022